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The likelihood tool underwent its first code walk-through. The
quality of the code, documentation and adherence to software
development standards is very impressive.

» We have chosen the graphics and scripting packages for LAT
analysis tools (PLPLOT, Python) and for internal SSC software
(WIP, Perl).

» Developed presentation for the Ground System Requirements
Review; survived 15t dry run!

» Supporting revision/development of ground system
documents: Operations Concept Document and Ground
System Requirements Document.

» Revision of PDMP in progress.



» Progress on:

— C++ wrapper for the FITS I/O library

— Software to access our databases (e.g., web interface, queue
manager)

— Translating EGRET data into GLAST format to test GLAST software
with real data, and to make the EGRET data more accessible

— Vetting FITS keywords

— Setting up a computing environment (standard Linux installation,
Software library, test Linux system)



: Issues/Problems

» When should the PDMP be signed? Is anything missing from
the current draft? Revision is in progress.



: Upcoming Events

July 15-18—LAT software meeting
» July 22—GSRR

» September 18-21—LAT collaboration meeting, science
workshop, SWG meeting in Rome

» September—1st meeting of Users’ Committee



% : Rolling Wave Schedule

» See Ground System Schedule



